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WORK PLAN MEMORANDUM
FOR

SOUTH CAVALCADE STREET
HOUSTON, TEXAS

REMEDIAL INVESTIGATION/FEASIBIL ITY STUDY
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January 18, 1985

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * *
COMPANY CONFIDENTIAL

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * *

This Work Plan Memoradum, prepared by the REM II Team in
accordance'with the items of USEPA Contract No. 68-01-6939
is Company Confidential

Work Assignment No . : 47-6L56
Document No . : 143-WP1-WM-APLD-2
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CAMP &

6^60 Nottn Central Expressway Swie 770
Dallas. Texas 75206au98MMO

efiviroftm&ntal engine&s. sc«nhsfe
planners. & manage^em censuMifs
January 18, 1985 _______ _
Mr. Sam Nott. Region^" -reject Officer
U*S . Environmental Protection Agency6AW-ST
Interfirst Two BuildingDallas, Texas 75270
Mr. John Cochran
U.S. Environmental Protection Agency6AW-ST
Interfirst Two Building
Dallas , Texas 75270
Project: REM II - ERA Contract No. 68-01-6939/143/WP1
Document No.: 143-WP1-EP-ARMW-1
Subject: Work Plan MemorandumSouth Cavalcade StreetHouston, Texas
Dear Mr. Nott and Mr. Cochran:
Camp Dresser & McKee Inc. (COM) 1s pleased to resubmlt this Work PlanMemorandum for the South Cavalcade Street site 1n Houston, Texasincorporating the changes you requested. There are no substantialexceptions to the scope, schedule or cost estimate provided by EPA fordevelopment of the Work Plan, with the exception that we have included foryour consideration provisions for a public scoping meeting. It Is ourunderstanding, based on conversations with the EPA Region VI CommunityRelations Staff that the REM II Team will not develop the CommunityRelations Plan for the South Cavalcade Street site, but that we may beasked to assist EPA in implementing the approved plan under a seperate taskorder. It is anticipated that details with respect to this assistance willbe Incorporated Into the Final Work Plan for the site. Please note that
the costs presented In this memorandum represent direct and indirect costs,without base fee or award fee. Detailed costs and fees will be presented1n the Work Plan and will be supported by Optional Form 60's for each ofthe REM II Team firms participating In the work assignment.
Although COM has performed work on this site prior to Us placement on the
NPL and the designated Site Manager, Dr. Robert S« Kier, was part of theCDM Team that performed the work, It has been determined that no conflictof Interest exists for CDM or the Site Manager* The work In question was
performed under contract to McClelland Engineers Inc. (MEI) , of Houston,who were under contract to the Houston Transit Consultants (HTC), aconsortium of contractors designing a light rail transit system for theHouston Metropolitan Transit Authority (MTA). Neither MEI, HTC, nor MTAhave been Identified as PRPs for the site. Work for one of the PRPs wasperformed by MEI after MTA cancelled the project and CDM's participationwas terminated* Signed organizational conflict of Interest statements willbe submitted under seperate cover.
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CAMP DRESSER & McKEE INC.

Mr. Sam Nott/Mr. John Cochran
January 18, 1985
Page Two
On completion of your review of this Work Plan Memorandum, we would
appreciate your execution of this letter and the return of two copies tome.
If you have any questions or comments, please do not hesitate to contact me
In Austin (512-345-6651) or Mr. Wil l iam F. Buchholz in our Dallas office(214-987-1900).
Sincerely yours,
CAMP DRESSER & MCKEE INC.

Robert S. Kietf, Ph .D .Site Manager

vid Fl'IWyle. PTechnical vperat

Wi l l i am F. quchholz, P.IRegion VI Manager

oved:

Manager 'than G. Cfirtis, T.E. ~'inance and Administration Manager

cc: U* Joiner, Contracting Officer, USEPA
W.M. Kaschak, Project Officer, USEPA

Receipt by USEPA Region VI Acknowledged: Exception taken

in
O
O
o

Regional Project Officer Date Yes No

Regional Site Project Officer Date Yes No
Explanation of Exceptions Attached.

Yes No
Routing of Acknowledgement:
Return original to REM II Site Manager - Robert S. Kler
Copies to:
Region Coordinator - R. Kaltreider
Project Officer - W.M. Kaschak
REM II NMPO - J.G. Curtis
AK-13/2
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WORK PLAN MEMORANDUM
FOR

SOUTH CAVALCADE STREET
HOUSTON, TEXAS

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
1.0 INTRODUCTION

This work plan memorandum describes the initial tasks to be performed
at the South Cavalcade Street site in accordance with USEPA's WorkAssignment No. 47-6L56.
The South Cavalcade Street site (Figure 1) encompasses about 45 acres
northeast of the intersection of Coll ingsworth and Maury Streets in
Houston, Texas. This location is about a mile south and west of theintersection of Loop 610 and Route 59. The site is bounded on the eastand west by Houston Belt and Terminal railroad lines.
National Lumber and Creosoting Company operated a wood treating
facility on the site from 1911 to 1939. Koppers Company purchasedNational Lumber and Creosoting in 1940 and operated a wood treating and
coal tar distillation facility on the site until 1962. Subsequently,three palletized trucking firms developed the site: Merid ian Transport
Company (Merchants Fast Motorized Lines) in the central part and
southwestern corner; Rex King in the eastern corner (Pal let izedTrucking Inc.) ; and Transcon Trucking Lines in the northern part of the
property on land owned by the Baptist Foundation of Texas. Merchants
and Palletized trucking are on Coll ingsworth Street, Transcon Trucking
is on Cavalcade Street, and the central part of the site, owned byMeridian, is vacant (Figure 2). AJF Leasing also operates on propertyowned by the Baptist Foundation.
In the early 1980's, the Harris County Metropolitan Transit Authority
(MTA) became interested in the site for a combined rail yard, shop, andstation for a proposed light rail transit system. During routine
geotechnical investigations by McClelland Engineers Inc. (MEI) for
preliminary design purposes, several localized areas were found to becontaminated with creosote waste products. Camp Dresser & McKee Inc.(COM) was then retained to perform a contaminant survey and to developremedial measures that would mitigate the contamination and allow useof the land by MTA. CDM's report, "Cavalcade Contaminant Survey,"dated July 11, 1983, and other submittals documented the presence ofsoil and shallow groundwater contaminated with creosote waste productsand heavy metals. Contaminants encountered on the site Includechrysene, fluoranthene, arsenic, chromium, lead, and zinc. Failure of
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the bond Issue that would have financed the light rail system, however,resulted 1n cessation of CDM's work on the Site *
During the course of CDM's work, the Texas Department of WaterResources (TDWR) was apprised of conditions at the site and wasprovided copies of the data and the COM report. After failure of thebond issue, TDWR notified current and previous owners that hazardouswastes may exist on the site. Koppers Company, Inc. retained MEI andlater Environmental Research and Technology, Inc. (ERT) to perform
additional work on the site and has proposed clean up measures. InApri l , 1984, TDWR recommended the site for the NPL. On October 2,
1984, the site was placed on the NPL, with EPA taking the lead in theft l/FS effort. The site has a Hazardous Ranking System Score of 39.
Koppers Company has expressed interest in performing the necessaryRI/FS work and has submitted a proposed work plan.

2.0 SCOPE OF INITIAL SERVICES
Task 0. Prepare Work Plan Memorandum

Object ive : Prepare a Work Plan Memorandum descr ib ing the
initial tasks to be performed to prepare the work
plan and required project plans and to identify thelevel of effort, associated costs, and schedule

Data Sources: As listed in Task 1 (review in cursory mannerconsistent with t iming)
Assumpt ions : USEPA Region VI is handl ing all apsects of

community relations as a seperate work assignment
Del iverab le : Work Plan Memorandum

Task 1. Descr ipt ion of Current Situation
Subtask 1.1 - Obtain and Evaluate Ex i s t i ng Information
Objective: Develop file of and evaluate existing available

information for use in preparing the work plan forthe remedial Investigation (R I ) and feasibil ity
study (FS) . If poss ible, overlays from historicalaerial photographs will be prepared

Data Sources: 1. USEPA Region VI files
2. Texas Department of Water Resources files
3. Texas Natural Resources and Information System
4. U,S. Geological Survey
5. Camp Dresser & McKee Inc* "CavalcadeContamination Survey" and preliminaryfubmittals

AK1-20-2
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6, Koppers Company, Inc./Environmental Researchand Technology, Inc. proposal

I

pppp

7. Koppers Company files
8* McClel land Engineers Inc. report

Assumptions: 1. USEPA and other public agencies will provideaccess to their files and furnish requiredcopies
2. Koppers Company, Inc. will provide all

avai lable data and backup
3. Site data are valid with respect to QA/QC

protocols
Del iverab le : Interim Site Character izat ion Report (draft)

Subtask 1.2 - Prepare Compiled Site Plan ( s )
Object ive: Prepare a site p lan( s ) showing exist ing siteinformation to be used in the field to confirm

exist ing information and conditions and toestabl ish the site boundary conditions for input
into the limits of survey to be developed in thework plan. A two-dimensional coordinate system
will be established for ease of reference; the
depth below the ground surface from which a sampleis obtained will be referenced as a third
dimension.
1. U .S . Geological Survey 7 1/2 minute topographicmap(s )
2. University of Texas Bureau of Economic Geology

maps
3. COM Cavalcade Contaminant Survey
4* McClel land Engineers' report
5. Koppers Company, Inc./Environmental Researchand Technology, Inc. proposal

Deliverable: Compiled site plan
Subtask 1.3 - Perform Initial Site Characterization

Objective: Field confirm data obtained 1n Subtask 1.2 andconfirm the site specific health and safety
requirements

Data Sources: 1. Interim Report information from Subtask 1.1
AK1-20-3
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Assumptions:

2. Compiled site map from Subtask 1.2
Site access furnished by USEPA and current
landowners; Meridian Transport Company, Rex King,and the Baptist Foundation

Del iverables : 1. Interim Site Characterization Report (f inal)
2. Revised compiled site plan prepared in Subtask

1.2 - revisions will be based on fieldobservations
Task 2. Prepare Project Plans

Object ives:

Data Sources

Assumptions:

To prepare those project plans necessary for theexecution of the work and to insure that the work
is conducted in a consistent manner that satisfies
the reviewing and using agencies ' requirementsprior to execution
1. Information collected from exist ing site files

and the initial site characterization
2. REM II Guidance Documents
3. Region VI directives and procedures
4. State and local directives and procedures
5. ERA approved REM II Health and Safety AssuranceManual
6. Quality Assurance Program Plan for Performanceand Remedial Response Activities at

Uncontrolled Hazardous Waste Sites
1. The REM II approved program plans will form the

basis for the respective site specific plans
2. Site access and security will be provided by

EPA and the current landowners, as listedabove
3. All laboratory analyses will be performed by

private laboratories; not the ContractLaboratory Program
Deliverables: 1. Health and_ Safety Plan

A site-specific health and safety plan will beprepared for USEPA approval, using input fromTask 1. The plan will Include:
o Personnel protective equipment requirements,

in
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keyed to generalized site locations andactivities
o Safety equipment inventory
o Training requirements
o Medical surveil lance program
o Specific medical procedures, as appropriate
o Personnel hygiene requirements
o Contingency plan and emergency procedures
o Site personnel/activity safety monitoringprogram
o Decontamination procedures
The plan will be organized to apply to the
RI/FS field work. It is possible that level ofprotection will vary with the site activity.

2. QA/QC Plans
Site-specif ic QA/QC Plans will be developed in
accordance with EPA approved Quality Assurance
Program Plan and USEPA' s "Interim Guidel inesand Specifications for Preparing QualityAssurance Project Management Plans . "
Preparation of this document will be tailoredto the specific sampling and analysis plandeveloped in the work plan for this site and
wil l include any laboratory analytical work tobe conducted outside of the Contract LaboratoryProgram (CLP) .

A site-specific sampling and analyses plan
based on the findings of the initialinvestigations phase will be developed to
include sampling and analytical requirements
for the RI/FS. This plan wil be developed inaccordance with EPA approved REM II Site
investigations Procedures Manual and be indexedto the site coordinate system. Disposal of
excess materials obtained during sampling willbe detailed*

4. Site.Management Plan
A plan will be developed detailing project
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operations at the site, including site accessand security, contingency plans for other than
site personnel, and the general coordinationand operational planning of activities to be
performed at the site.

The Health and Safety, QA/QC, Fie ld Sampling and Analysis, and Site
Management Plans will be combined into a single Project Operations Plan(POP) , which will be a comprehensive reference document detai l ing all
proposed site activities, the health and safety requirements, and QA/QCactivit ies. COM has prepared POP' s for numerous sites with a great deal
of success, as all necessary information related to the field datacollection program is in a single volume*

5. Data Management Plan
A Data Management Plan will be prepared for
internal use to guide the efficient managementof the large quantity of data which will result
from this ass ignment.
0 Data recording/gathering format
o Data file type and location
o Data file control assignment (by Ind iv idua l )and sign-out procedure
o Procedures/timing for return of information

to file (e .g . , no data left at work station
overnight)

Task 3. Perform ERA Designated Activit ies
Objectives:

Data Sources
Deliverables

Provide EPA with the necessary factual backup and
technical support to negotiate with PRPs
Information obtained in Tasks 1, 2, and 4
As requested, including written reviews, andanswers to specific questions

Task 4. Prepare Work Plan
Subtask 4,1 - Prepare Draft Work Plan
Objectives:

Data Sources
Assumptions:

Prepare a Draft Work Plan for the RI/FS using the
results and outputs of Tasks 1, 2, and 3
Outputs and information from Tasks 1, 2, and 3
Work Plan will be one document covering the entireRI/FS

I—
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Deliverable * : Consolidated draft work plan including estimated
budgets ai.d schedules for all activit ies. The workplan will include specific, discrete tasks to beperformed under each phase of work. The plan will
include the items listed below:
o Introduction
o Background of site
o Work Scope
o Technical approach
o Site investigations

-Air quality
-Soil and geotechnical
-Groundwater
-Surface water/sediment
-Water supply wells in study area

o Site conceptualization
o Endangerment assessment
o Response objectives and criteria
o Identification of appropriate technologies
o Development of remedial action alternatives
o Treatability/laboratory studies, as appropriate
o Evaluation of alternatives
o Recommended alternatives
o Conceptual design
o Schedule
o Budget
o List of deliverables
o Appendices

-CPM diagram

00
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-Auxiliary plans
Subtask 4.2 - Public Meetings

Object ives: To provide a forum to communicate to the public and
interested agencies the scope of the final workplan

Information
Sources: 1. EPA Region VI

Subtask 4.3 - Prepare Final Work Plan
Object ives:

Data Sources

Produce a document to direct the South CavalcadeStreet Site RI/FS incorporating appropriate agency,industry, and public comments as directed inwrit ing by EPA
The Draft Work Plan and a written list of comments
from EPA

Assumptions: 1. EPA wil l summarize the agency comments
2. EPA will direct what comments are to beincorporated into the final document

Del iverab le s : Final Work Plan
Task 5. Technical and Financia l Management

Object ive: 1* Prepare and submit monthly technical and
financial progress reports

2. Attend progress meetings
3. Conduct work effort quality control and QAaudits
4. Implement document control procedures andproject schedule controls

Data Sources: 1. Work Plan Memorandum
2. Output from Tasks 1-4
3. Management information system established for

the REM II Contract (REMIS)
Assumptions: Monthly progress reports will be prepared during

the initial task period in conformance with thestandard monthly report format
Deliverables: Monthly Progress Reports

O"
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3.0 BUDGET
The costs associated with the initial tasks, as described in this Work PlanMemorandum, are presented in Attachments A and B. Attachment A presents
labor hours and costs, and Attachment B presents expenses and other directcosts (ODC' s ) . These costs are in accordance with our approved laborcategories and reflect our understanding of the requirements of this work
assignment.
4.0 SCHEDULE
The Schedule of Activities by task and subtask is presented in AttachmentC. As shown, we estimate that the Final Work Plan will be completed by the
week ending April 6th, 1985. COM will be attempting to shorten thatSchedule to enable us to Initiate field activities as soon as possible.
The Schedule of Oel iverables is presented in Attachment 0 and showsdistributions and approval dates. We have not included distr ibution to anyidentif ied potential responsible part ies; we look to your guidance in these
areas.
5.0 KEY STAFF

1. Robert S. Kier, Ph .D. , of COM will be the Site Manager for theSouth Cavalcade Street site ass ignment. His resume is included as
Attachment E.

2. Mr. Wi l l i am F. Buchholz, P .E . of COM is the REM II Region VI
Manager.

3. Camp Dresser & McKee will provide direction and input on healthand safety, quality assurance, and on specific tasks .as required.
4. Clement Associates will perform endangerment assessment.
5. C,C. Johnson and Associates will provide input on a task specific

bas i s .
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Site H-.-iber:
Siie Haw:

UA Code:

«IACHHENI 3
?3-;e 1 cf 2

143
South Cavalcade
ypi
47-6156

iite rtanaqer: R .S . Kier

I
1
1
I TASK
(TASK 1
1TASK 2
1
ITASK 3
ITASK 41 ————————————
(TASKS—————— — —— »-
1
I

!
1
1
( —— * —— - —
I

1
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3..**. —— -

! 3

$
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0
0
0..........
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0
0
0
0
0
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4
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$
360
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0
0
0
0
0

0
0
0
0
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tation 1 Pool
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1

—— ——

0
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0
0

- —— • — —
0
0
0
0
0

0
0
0
0
0

Total !
I

f
760
336
400

0
0
0
0
0
0
0
0

1,4%
SQC.EXP

A Subcontractor pool excluded frM GIA computation
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SCHEDULE OF ACTIVITIES ATTACHMENT C
SOUTH CAVALCADE SITE

TASK

Q. WORK PIAN MEMORANDUM
1. DESCRIPTION OF CURRENT SITUATION

t . I EXISTING INrORHATIGN
K? PREPARE SSTE PLAN

SITE CHARACTERIZATION
. PREPARE PROJECT PLANS

3. PERFORM EPA ACTIVITIES PRP NEGOTIATIONS
4. PREPARE WORK PLAN

4.1 ORAfT WORK PLAN
4.2 PUBLIC MEETING
4.3 FINAL WORK PLAN

5. COORDINATION AND MANAGEMENT
MONTHLY REPORT

0 0 0 5 9 4
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REVIEW AND DELIVERABLE SCHEDULE
CawUnd*

HEM ¥1
47.6156 ATTACHMENT D

•»•• tn« MJW JUKM: t.S. K1«rr Ph.D.

TASK

Work Plan ftawranchn
Existing tnfonutton Report
Site Plan
Sftt Ctwracttrl ration
Project Operations Plan
Draft Work PUn
Final Nork Plan

REM tl APPROVAL

1
12/2
1/15
1/23
1/30
2/14
2/19
3/29

3
X

i

1/30

2/21

O

12/2(

2/14
2/Zt
4/3

3
u.

12/28

2/21
4/3

iii

QUALITY
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ATTACHMENT 0 ,.—3

QCP Act iv i t i e s Legend
A. Single Person Review and Signoff

1 . Supervisor
a. Regional Managerb. Health & Safety Managerc . Technica l Operat ions Managerd. Finance & Admin i s t ra t ion Director

2. Peer Rev iew and Signoff*
3. Technica l Expert Review & Signoff** ( Ident ify indiv idual , provide resume and schedule time)

B. Committee Review and Signoff
1 . Assembled committee
2. Bl i nd committee

LA
O
O
O

T S i g n o f f cons ists of approval s ignature block on the transmittalpage of the del iverable signed and dated by the respons ib leparty( ies) or committee chairman prior to electronic submittal
to the NPMO for approval for release to the EPA region.
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lI ROBERT S. KIER
Senior ScientistCamp Dresser & McKee

§

QUALIFICATIONS SUMMARY
Or. Kier is a senior scientist with COM. During the time he has been
associated with CDM he has participated, or managed approximately thirtyprojects. The size of the projects has ranged from small, site specificwaste management studies to large, multistate water supply projects. Mostof the studies were multidisciplinary, involving integration of ground andsurface water information.
EXPERIENCE
Dr. Kier ' s experience is in geohydrology, geology, engineering geology and
waste disposal. Several projects in which he has participated or for whichhe was responsible have dealt with numerical modeling of local and regionalgroundwater flow systems where surface/groundwater interactions presentedproblems. Other projects dealt with surface and groundwater quality andthe transport of toxic, hazardous, and nuclear wastes. One projectinvolved ascertaining the fate of contaminated groundwater which had seepedfrom a disposal pond, assessing the resulting company liability, andsuggesting and testing remedial measures using a three-dimensionalgroundwater model. Three projects included determination of waterrequirements, water availability and wastewater treatment approaches for avariety of nonconyentional energy sources in several western states.Several other projects involved analysis of regional groundwater hydrology,available water supplies, and the potential for salt water intrusion. Dr.Kier recently completed a groundwater management study for Texas TechUniversity which included determination of the avai labi l ity and quality ofthe local groundwater and the potential for various uses such as domestic,industrial, and irrigation supplies. Dr. Kier also recently participatedin evaluating the ability of a multiaquifer system (confined and un-confined) to supply anticipated municipal water requirements. In the stateof Indiana, Dr. Kier was responsible for ascertaining the hydrologic andwater quality impacts of groundwater withdrawals for irrigation purposes.In Texas, Or. Kier has participated in the evaluation of dam sites and thedam design and he frequently is responsible for designing foundationexploration programs and interpolating foundation conditions for majorbuildings, pipelines and dams. Dr. Kier has provided expert testimony inagency hearings and courts of law.
EDUCATION B.A. , Geology, Franklin and Marshall College,Lancaster, Pennsylvania, 1965M.S . , Geology, Franklin and Marshall College,Lancaster, Pennsylvania, 1967Ph.D., Geology, The University of Texas at Austin,1972

O
O
O
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III CERTIFICATIONS

IIII
1Iii
iI
iI

HONORS

PROFESSIONAL
HISTORY
February 1979
to present

ROBERT S. KIERPage 2

American Institute of Professional Geologists,
Certified Professional Geological Scientist,
(CPGS) No. 6358State of Indiana, Certified Professional Geologist,(CPG) No. 534

Phi Kappa Phi
Sigma Gamma Epsi lon

Senior Scientist, Camp Dresser & McKee
Participated in the Six-State High Pla ins Ogal la Aquifer
Study in the areas of geology, groundwater hydrology,environmental impacts, and interbasin transfer.
Project manager for a study to determine leakage rates,
quantities and fate of mine water which had seeped froma disposal pond in South Texas, ascertain companyliability and suggest and test groundwater recovery
measures using a two-layer groundwater model.
Project manager for groundwater quality assessment in
East Texas. Des igned monitor well installations andsampling program to determine extent of migration ofhazardous contaminants which had seeped from a disposalpond.
Project manager for a water management study at Tpxas
Tech University. Determined reasons for rising ground-water levels beneath Lubbock, Texas, using a largefinite-element groundwater model, developed alternativesto mitigate the impact and beneficially use thegroundwater.
Project manager for developing a conceptual model fortranport radionuclides from a salt dome repository.
Project manager for ascertaining the availability ofsurface and groundwater for development of non-conventional energy, e.g. coal gasification, low headhydro, biomass conversion, geothermal—in Texas, NewMexico, and Colorado. Examined total water resourcesand waste disposal requirements.
Designed monitor well program for two hazardous wastesites in Houston, Texas. One of the sites is now rankedon The National Priority List.

oo
a-in
ooo
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ROBERT S, KIERPage 3

1971 to 1979

Investigated the origin and nature of springflow from
the Edwards Aquifer In Concho and Tom Green Counties.
Designed monitor well program at dedicated land disposalsite in North Texas.
Supervised foundation exploration and dam design torcommercial development in Austin, Texas.
Evaluated geohydrology, foundation condit ions, andleakage potential for proposed dam in West Texas.
Instructor for upper division course in Geological
Hazards, Department of Geological Sciences, TheUnivers i ty of Texas at Austin
Research Scientist, Bureau of Economic Geology,The Univers ity of Texas at Aust in .
Whi l e at the Bureau of Economic Geology, Dr. Kier ' sspecialt ies included resource use and management; multldiscipl inary research concerned with prudent use ofnatural resources; environmental geology; andMis s i s s i pp i an , Pennsylvanian, and Permian stratigraphyin Central and North Texas.
Major projects on which he worked are:
* Regional stratigraphy and geologic mapping of the

Brownwood and Wlch i ta Fal ls and Lawton 1° x 2° sheetsof the Geologic Atlas of Texas.
0 Evaluation of the favorability for uranium in theWlchita Falls Quadrangle.
0 Land Resources of Texas--an inventory and map of theland resources of Texas, based on natural physical,b iological , and chemical characteristics and man-madeand modified attributes.
0 Methodology to Evaluate Alternative Management

Pol ic ies : Application 1n the Texas Coastal Zone—amultldiscipllnary effort involving state and uni-versity personnel to develop a methodology that aidsin predicting environmental and economic impacts ofalternative public policies prior to implementation.
In the second and third projects. Or. Kier served asprincipal investigator and project director, respec-tively. In the multldisciplinary study, Dr. Kier was

O
ir\ooo
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I!•i
TECHNICAL
SOCIETIESi"iii COMMITTEE

ASSIGNMENTS

PUBLICATIONS

ROBERT S. K IER
Page 4

project coordinator and acting project director whi lethe project director was on leave.

American Assoc iat ion of Petroleum Geologists
Society of Economic Palentologists and MineralogistsAmerican Associat ion for the Advancement of ScienceAustin Geological Society
Gulf Coast Section of SEPM

Governmental Committees
Land Resource Management Advisory Committee, Flood

Control and Flood Pla in Management Subcommittee,1973
Technical Committee, Central Texas Resource Conservat ionand Development Area, 1976- 1978
Professional Respons ib i l i t ies

Oo
\oooo

Chairman, Publ ic Relat ions Committee, Aust in ,Geological Society, 1975- 1976
Editorial Committee, Gul f Coast Assoc iat ion of

Geological Societ ies Transact ions, v . 27, 1977Field Trip Committee, Gulf Coast Assoc iat ion of
Geological Societ ies, 27th Annual Meet ing, Aust i n ,Texas, 1977

Austin Representative, Gulf Coast Assoc iat ion of
Geological Societies, 28th Annual Meet i ng , NewOrleans, Louis iana, 1978

Field Trip Leader, West Texas Geological Society AnnualField Trip, October 19-21 , 1980
Business Representative, Gulf Coast Section of theSociety of Economic Paleontologists andMineralogists, 1981-84
Vice President, Austin Geological Society, 1980-81President, Austin Geological Society, 1581-82Field Trip Leader, Houston Geological SocietyAnnual Field Trip, October 10-11, 1981Editor, Gulf Coast Section of the Society ofEconomic Paleontologists and Minera log i s ts ,1984 Annual Convention

Or* Kier has contributed more than twenty-five technicalpapers to the professional literature on geology andrelated natural resources. In addition, he has authoredor co-authored more than thirty-five technical reportsfor the various projects in which he has been involvedat COM. Topics include disposal of toxic and hazardous
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ROBERT S. K IERPage 5

wastes, disposal of nuclear wastes, water requirements
and availabi l ity for synfuel development, charac-terization of regional groundwater flow systems,groundwater management, salt water intrusion, and thepotential for groundwater contamination related to waste
disposal operations.

o
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ATTACHMENT F

MEMORANDUM

TO:

FROM:
DATE:
PROJECT:
DOCUMENT NO.
SUBJECT:

ACTION:

D.F . DoyleManager of Technical Operations
Camp Dresser & McKee Inc.
One Center PlazaBoston, MA 02108
R.S. Kier
December 19, 1984
EPA CONTRACT NO. 68-01-6939
143-WP1-WM-APLD-1
Staff Confl ict of Interest Declarat ion
Site: 143Work Assignment No. : 47-6L56
Immediate Response

CM
O
vO
O
O
O

I have reviewed the above work assignment for the US EPA Contract
68-01-6939, Remedial Response Activ it ies at Uncontrol led Hazardous WasteSites . Based upon this review and my understanding of the legalrequirements of this work, I certify that 1 have no known conflict of
interest associated with this assignment based upon the known potentialresponsible parties or my past work experience with this site, if any,Also , I understand my professional obl igat ion to inform any staffworking at my direction on this assignment of the conflict of interest
requirements and ensure that such staff have no such confl icts.

Signature

Robert S. KierName
cc: J .6. CurtisCamp Dresser & McKee Inc.7630 Little River Turnpike

Suite SCOAnnandale, VA 22003

AK1-22
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ATTACHMENT F

MEMORANDUM

TO:

FROM:
DATE:
PROJECT:
DOCUMENT NO
SUBJECT:

ACTION:

D.F . DoyleManager of Technical Operations
Camp Dresser & McKee Inc.
One Center PlazaBoston, MA 02108
Wil l i am F, Buchholz
December 315 1984
EPA CONTRACT NO. 68-01-6939
142-WP1-WM-APLC-1
Staff Confl ict of Interest Dec larat ion
Site: 142Work Assignment No . : 46-6L79
Immediate Response

O
vO
O
O
O

I have reviewed the above work assignment for the 'JS EPA Contract No.68-01-6939 v Remedial Response Act iv i t ies a* Uncontrol led Hazardous Waste
Sites . Based upon this review and my understanding of the legal
requirements of this work, I certify that I have no known confl ict of
interest associated with this assignment based upon the known potentialresponsible parties or my past work experience viith this s ite, if any.
Also, I understand my professional obl igat ion to inform any staff
working at my direction on this assignment of the confl ict of interest
requirements and ensure that such staff have no such confl icts .

Signature

Wil l i am F. Buchholz
KiiF

cc: J .G. CurtisCamp Dresser 4 McKee Inc,7630 Little River Turnpike
Suite 500Annandale, VA 22003

AK1-27
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